

MINUTES OF THE DDC MEETING FOR THE MONTH OF OCT/2021 HELD ON 28TH OCT/2021 AT 11-00 AM IN THE CONFERENCE HALL OF D.C. OFFICE, BONGAIGAON.

Members present: At Annexure-I.

The District Development Committee meeting was presided over by Sri Bhaskar Das, ACS, District Development Commissioner, Bongaigaon.

At the outset, the Chair welcomed all the members present in the meeting.

Before initiating departmental discussion the Chairman requested all Heads of Deptt. concerned to submit monthly monitoring report of O/O the Chief Secretary (Monitoring Division) and Action taken report & Monitorible targets of D.C's Conference with Hon'ble Chief Minister, Assam at Diphu by every 5th day of the month for onward submission to the Transformation and development Deptt. Thereafter, the meeting reviewed the minutes of last DDC meeting and progress of work of various deptt. After threadbare discussion following decisions/resolution were adopted.

1. APDCL:

- As raised in the last DDC meeting, the AGM, APDCL informed that survey of electric connection at Iswarjhary village under Majer Alga GP has already been done and connection will be provided very soon.

(Action: AGM,APDCL)

2. Sports:

- Regarding Playfield Development work under Assam Youth Development Mission Society of MMS-CMSGUY, the DSO informed that land issue of playground at P.M higher Secondary School is yet to be solved and tomorrow i.e on 29th Oct/2021 a meeting will be convened with village committee to solve the problem. The Chair directed the DSO to submit a report in this regard.

(Action: District Sports Officer))

3. DFDO:

- On a query from the Chair , the DFDO, Bongaigaon informed that ornamental fish have been received for Public Aquarium at Eco-Park, Bongaigaon . He also informed that the deptt is trying to collect more variety of species including some indigenous variety for exhibition in the aquarium.
- Regarding demarcation of Nayachara beel at Rakhaldubi, the DFDO informed that demarcation could not be done due to excess water in the beel.
- The DFDO informed that one project at Nayachara beel. Rakhaldubi will be taken up under APART and for this environmental committee to be formed. The Chair directed the DFDO to submit a detail proposal in this regard.

(Action: DFDO, Bongaigaon)

4. Sericulture:

- The Suptt Sericulture , Abhayapuri informed that training programme of Eri/muga weaver has been completed for Dangtol Development Block. Traing for Manikpur Block will be held shortly. Fund for training programme is yet to be released by the Govt. The Chairman instructed the Supdt of Sericulture to communicate with the higher authority for fund.
- The Suptt Sericulture, Abhayapuri informed that Survey of weaver under Assam Silk Mission has been started.. He also informed that an integrated Central Sector Scheme viz "Silk Samagra Achani" an integrated scheme for development of silk industry has been introduced. The Chairman directed him to communicate with Director, Sericulture for Guide line etc so that scheme can be started in the district.

(Action: Supdt, Sericulture, Abhayapuri)

(2)

5. Veterinary:

- As directed in the last DDC meeting, the DVO informed that collection of sample for detection of Japanese Encephalitis have been done.

6. Agriculture:

- Regarding MP-KISHAN , the District Agriculture Officer, Bongaigaon informed that new login credential under PM-KISHAN has been created and sent to higher authority. The portal is yet to be activate by the Director Agriculture.

7. PWD(bldg):

The detailed discussion various project under PWD(B) department are as follows:

- Construction of Model School under RMSA Assam at vill. Piradhara under Tapattary Block in Bongaigaon District, Assam. Gr. No. 12: 4th running bill has been submitted on April 2018 for Rs. 39.776 L, but payment made only Rs.25.00L. After repeated request the Contractor Fayzal Haque, has started the work and present physical progress is 73%

- Construction of B. Ed. College at village Jelkajhar Pt. II under Bongaigaon Rev. Circle of Bongaigaon Sadar Sub-Division, Bongaigaon District : 3rd running Bill has been submitted on 27-01-2021 for Rs.23822397.00 but payment made only 50%, 4th running bill has been submitted on 06-10-2021 for Rs.1,15,87991.00 but payment has not been made. Work is in progress. The Chair suggested to instruct contractor to complete the work within November, 2021.

- Construction of Mini Indoor Stadium and Tanis Play Ground at Abhayapuri, Bongaigaon District : 1st running bill has been submitted on 27-01-2021 for Rs.3843794.00 .Physical progress is 40%. The roof beam layout plan & details have been approved on 08.10.2021.Work is in progress. The Chair directed the AEE to expedite the progress.

- Construction of Training Institute for Grade III and Grade IV Staff, Govt. of Assam at Bongaigaon.: 1st running bill submitted on 22.02.2021 for Rs.6481487.00 payment is not yet made. Physical progress is 9%. Work is temporarily stopped due low laying area and water logging. Pile head has been prepared for Routine load testing of pile. The arrangement for load testing prepared from 29.10.2021.

- Development Eco Park and water body adjacent to Eco park in the line of acculand at Bongaigaon Town under CIDF.: Physical progress is 41%. Work is in progress. 1st running bill submitted on 20.02.2021 for Rs.1,72,97,359.00, and 2nd RA bill on 02-09-2021 for Rs.40124344.00, payment is yet to made.

- Establishment of Museum for preservation of culture of Koach-Rajbansi at Bongaigaon under CIDF scheme: Physical progress is 41%. Work is in progress. 1st RA bill submitted on 07.10.2021 for Rs.78,48,025.00 payment is not yet made.

- Construction District Science Center and Planetarium at at Bongaigaon Package No. DSC Cum Planetarium- Bongaigaon.1st RA bill submitted on 01.03.2021 for Rs.5973151.00, payment made only 50%. Physical progress is 19%. Work is in progress. The area of planetarium has been modified and accordingly the master plan also modified and submitted to CE for necessary action.

- Construction of New Engineering College at Bongaigaon, Assam during the year 2019-20 under SOPD – ODS: Physical progress is 11.10%. Construction of Principal Quarter, Guest house and workshop are going on. Earth cutting of Boy's hostel, Gr.IV and Administrative Building, 2 nos. of Academic Building are going on and accordingly layout of Boy's hostel, Gr.IV will be done on 4-11-2021, Administrative Building on 8/11/2021 and 3nos. of Academic Building on 20/11/2021.

- Up gradation of 24 Nos. of Existing Hospitals and setting up of ICUs for treatment of patients of Covid 19 under Assam Critical care project-2020 at Bongaigaon Civil Hospital, Package No. DIS-COV- 19/02: Physical progress is 40%. Work is in progress. ICU has been handed over.

- Construction of one rear Guard for 20 Nos. Security Personal Barrack with Kitchen, Toilet Block including running water System, electrification etc. at District Jail:

(3)

Abhayapuri (Gr. No. 3) : 1st running bill submitted 17-02-2021 for Rs.8,34,628.00 but payment is not yet made. Physical progress is 80%. Work is in progress. The Barrack will be handed over this week.

➤ Repairing and Renovation of the Superintendent's Quarter of District Jail, Abhayapuri, Dist. Bongaigaon (Assam) Gr. No. 1). After completion of barrack, security personnel will be shifted from Supdt. Qtr. to barrack. After that the work will be started.

➤ Regarding **Oxygen Generation Plant** at Bongaigaon Civil Hospital, the Joint Director(Health) informed that some connector are yet to be fitted so that Oxygen can be supplied to the patient bed. In this regard, the AEE,PWD(Bldg), Abhayapuri informed that those items are to be fitted by the supplier of the plant. The Chair asked J.D.H to write to Director, Health Service.

➤ On a query the AEE, BWD(Bldg) informed that land allotted for Medical College at Bongaigaon has already been handed over.

➤ The Jt. Director(Health) informed that 1000KW transformer for Oxygen plant yet to be commissioned. The Chair directed the APDCL and AEE,PWD(Bldg) to look into the matter for early connection of transformer.

(Action: EE,PWD(bldg), JDH,APDCL)

8. Public Health Engineering:

➤ The District Development Commissioner expressed dissatisfaction with the progress of Jal Jiban Mission(JJM) and directed the EE,PHE to gear up the progress of work.

(Action: EE,PHE,Bongaigaon)

9. Health :

➤ As raised in the last DDC meeting permanent pipe water connection from PWSS at Hospital Campus and submission of proposal to govt requesting to include the PWSS at Bongaigaon Civil Hospital Campus under Jal Jiban Mission(JJM), the representative of EE, PHE was unable to reply about the matter. Jt. Director Health informed that he has communicated with EE,PHE in this regard and assured to submit proposal to govt within 10 days. The Chairman directed him the representative of EE, PHE to submit detail report on it.

➤ Regarding shifting of labour room at Bhaowlaguri Urban PHC, the JDH informed that the owner of the bldg did not give permission to setup the labour Room at existing building.

➤ As informed by the JDH, furniture at ICU, Bongaigaon Civil Hospital has already been installed.

➤ Regarding clearing of Municipality holding tax, JDH informed that requirement of rates and tax budget has already been sent to the Director of Health Services, Assam.

(Action: EE,PWD(bldg), JDH,)

10. Education :

➤ The Chairman directed the Inspector of school to complete the construction of toilet block at Abhayaswari HS & MP school and Barjana High School with in this month..

➤ The chairman instructed the Inspector of School to expedite the progress of work and ensure to complete the work.

➤ The Chairman suggested to communicate with the Mission Director, SSA, Assam for release of fund against the work stopped for a long time.

(Action: Inspector of School, Bongaigaon)

11. Labour :

➤ The Labour Officer, Bongaigaon was directed to increase 2nd dose vaccination process in the Tea Garden area and also monitor the same closely.

The meeting ended with vote of thanks from the chair.

District Development Commissioner,
Bongaigaon

(4)

Memo. No. BND/DDC/31/2015/ Pt-I / 52-55

Dated, Bongaigaon the 30th Oct/2021

Copy forwarded for information and necessary action: -

1. The Addl. Chief Secretary to the Govt of Assam, T & D Deptt, Dispur, Guwahati-6.
2. The Commissioner & Secretary to Chief Minister of Assam, Dispur, Guwahati-06.
3. The Commissioner, Lower Assam Division, Panbazar, Guwahati.
4. The Director, Monitoring & Evaluation Division, T&D Deptt. Assam, Dispur-06.
5. The Director (DCP), T & D Deptt, Dispur, Ghy-06.
6. DDC, Bongaigaon / ADCs, Bongaigaon / SDO (C), North Salmara.
7. All Heads of Deptt. of Bongaigaon district.


District Development Commissioner,
Bongaigaon