

Minutes of the District Development Committee meeting for the month of July'2026 in respect of Bongaigaon district

Date & Time 8th July,2026, 11:00 A.M.

Venue Conference Hall of D.C Office, Bongaigaon

Participants Annexure-1.1

Absentees Annexure-1.2

The meeting was chaired by Sri Lakhinandan Saharia, ACS, DistrictCommissioner, Bongaigaon. He welcomed all the officials present in the meeting and reviewed the status of all parameters fixed by the State and Central Govt. He requested all concerned departmental heads to dedicate themselves for the welfare of the people and to keep an eye on their departmental parameters to achieve the target within the stipulated time. He requested them to compare their District achievement with that of other districts and State as a whole and to take steps for its enhancement.

The House then reviewed the progress of schemes implemented by different departments.

Sl No	Name of Department	Discussion	Action to be taken
1	PWD (BUILDING)	1. Infrastructure for New Medical College & Hospital at Bongaigaon Assam, Project value= Rs. 500.00 Cr. Physical progress = 91.28%. The Chair instructed the EE, PWD (Building), Bongaigaon for fast shifting works be done with, for which full support from the DC Office administration would be provided. 2. Construction of 100 Bedded New District Hospital at Abhayapuri Bongaigaon under World bank assisted "ASSIST" project Physical progress = 7.25% The Executive Engineer, PWD (Building), Bongaigaon informed the house the work is expected to be completed by December, 2026. 3. New Engineering College, Bongaigaon, Physical progress = 99% The Executive Engineer, PWD (Building), Bongaigaon informed the house the college is yet to be functional due to unavailability of furniture, lab, workshop and office equipments, etc.	EE, PWD (B), Bongaigaon

		4. Development of Stadium at North Bongaigaon under CIDF ; Physical progress = 42% The EE, PWD(B) informed the house the progress of the work is slow but is now gaining pace. 4. Construction of outside toilet at Court campus District & session Judge of Bongaigaon District, Assam; Physical progress = 5% The EE, PWD(B) informed the house the land issue has now been resolved and that, the work is now expected to speed up.	
2	PWD (ROADS)	The EE, PWD (R) brief the house about the status of the following schemes in the district: 1 Mukhya Mantrir Paki Path Nirman Aachoni – Reg.- 1 package, the concerned contractor has been issued a show cause notice and a deadline has been set till August, 2026, following which, any delay would not be entertained and that work order of that contractor in question would be terminated. Herein, the Chair instructed the EE to monitor that package, so that there is no undulation. 2. Mukhya Mantrir Unnoto Paki Path Nirman Aachoni– Delay in the remaining works is seen on account of monsoon. 3. Mukhya Mantrir Nagarika Paki Path Nirman Aachoni - the EE, PWD (R) informed that there is no access to the main road as that particular strip of 140 m Length of land belong to the railway authorities for which necessary application to the railways have been issued. Furthermore, installation of drain is also not possible. The Chair herein instructed the EE, PWD (R) to formally inform the issues. 4. ARRB- The EE, PWD (R) informed that no disruptions in the vehicular movement have been seen as subways have been provided in place. The EE also informed that heavy vehicle movement have been witnessed which is risky over an wooden bridge installed in Sonai Khola, Patiladoha. 5. Asom Mala Project - the Chair instructed the EE, PWD (R) to repair potholes if any along the stretch and also to get acquainted with the Rudra App.	EE, PWD (R), Bongaigaon

		6. Assam Flood and Landslides, 2022, PDNA- The EE, PWD (R) informed that the working estimates are awaiting for necessary approval from the O/O the Chief Engineer, after which the works are expected to be completed within a period of 2 months.	
3	P&RD	The Chair instructed the Dy. CEO for submission of year wise detailed report for PMAY-G for the FY 2016-17 to 2024-25. While analysing the NSAP data, the Chair observed that the percentage of Aadhar not seeded is more in the Municipality areas rather than in GPs. As such, the Chair herein instructed the EOs to look into the matter. The Chair also instructed the Dy. CEO to include the status of the 15 th Finance Report in their presentation.	CEO, ZP Dy. CEO, ZP Bongaigaon
4	PHE	The Chair directed the EE, PHE to maintain the position of the Jal Mitras in the district and that, pragmatic targets be set to obtain and enhance the collection of Water Tariff.	EE, PHE, Bongaigaon
5	APDCL	The AGM, APDCL informed the house that after necessary testing works, the entire project at Salbari Sub Station is expected to be completed soon. The Chair instructed the AGM, APDCL to submit proposals for covering up of transformers and that due importance be given to those areas where Golden Langurs are found. The Chair instructed the AGM to submit a report concerning the no. of meetings held in respect of awareness generation for PM Surya Ghar Muft Bijli Yojana, along with pictorial evidences for the same.	AGM, APDCL, Bongaigaon
6	WATER RESOURCES	The EE, WR informed the house that the Bamboo screening works at Ghoramara is showing positive impact in controlling any erosion activities in the said area. The Chair instructed EE, WR to be alert for provision of immediate protection, manpower during the monsoon season.	E.E, WR, Bongaigaon
7	IRRIGATION	Reg. the work- Mini Diversion Weir on Natural Springs at Nine Locations at Abhayapuri LAC under SOPD; Innovation/ Consultation & Pilot Project for the year 2024-25, the Chair instructed all the	All concerned HODs

		concerned departments are to fully co-operate for completion of works in all respect.	
8	AIE VALLEY	The DFO, Aie Valley informed the house that all matters concerning illegal tree felling and unauthorized mining activities have been resolved. Furthermore, plant distribution of left out seedlings and distribution of seedlings to neighbouring districts are also ongoing.	DFO, Aie Valley
9	LABOUR	Upon being enquired, the LO informed the house that all FIRs are properly charge-sheeted.	Labour Officer, Bongaigaon
10	SOCIAL WELFARE	The DSWO informed the house that all mapping issues except for the ones at Bongaigaon town area have been resolved for PMMVY. The DSWO also informed that payment issues are being faced on account of uploading issue in the portal. Reg.- PALNA Anganwadi cum Creche, the DSWO informed that the construction works are on-going and that, it is awaiting for necessary directions prior to it becoming functional. Reg.- Shakti Sadan, the DSWO informed that irregularities are being witnessed. Reg.- Nasa Mukhta, the Chair has instructed the necessary drives be conducted. The Chair has also instructed the DSWO to conduct random inspection of the De-addiction centre so as to ensure that these centres are running in good condition. The Chair instructed the DCPO to expedite the disposal of cases at the earliest.	DSWO, Bongaigaon DCPO
11	DICC	The Chair has instructed the GM to submit list of success stories and that to explore ways to boost other upcoming entrepreneurs.	GM,DICC
12	AGRICULTURE	The DAO informed the house that KCC rate is poor in the district due to lack of farmer's interest in the same and due to defaulter villages. Reg.- Digital Crop Survey (DCS), the Chair has instructed the DAO to set a target and accordingly, survey be done and that, if any issues are being faced, then the matter is to be placed to the Chair. Reg.- Water Pumps (Electric) under NFSNM, the Chair has instructed the DAO that if any modification in list of beneficiaries is needed, then it be done so.	DAO

		The Chair instructed the status and relevant letters concerning ADO residences be submitted once again.	
13	FISHERIES	The Chair discussed with the DFDO about the issue of over-fishing in the district and explore ways to mitigate the same. The power issue in hatchery development centres was informed at the house, to which the Chair instructed the AGM, APDCL to provide necessary support in possible areas.	DFDO, Bongaigaon
14	SOIL CONSERVATION	The EE, Soil Conservation informed the house that on account of rainy season, projects at Sonagaon and Mulagaon are currently at halt.	DDS, Bongaigaon.
15	EMPLOYMENT	The District Employment Officer (DEO) informed the house that after successful updation of govt. employees (after 2020-21) data in the Sewa Setu portal, the actual Employment Data figured can be arrived at. As regards to Pvt. Employees, the DEO informed that there are many technical and non-technical issues that first needed to be sorted out. The house was informed that awareness coverage for various employment areas is mostly held in colleges and not in schools. Herein, the Chair instructed the DEO to analyse how colleges could influence the employment opportunities of students by way of effective career counselling and grooming sessions and also that the DEO is to provide for an estimate consisting of assistance required from administrative end that could be meet up through CSR.	District Employment Officer
16	SKILL DEVELOPMENT	The Chair instructed the DPM to analyse the market demand and accordingly, promote for the requisite skill and deliver the necessary training for the same.	DPM. ASDM
17	HANDLOOM & TEXTILE	The Chair emphasized on conducting of regular drives for promotion of handloom Gamusas.	Asstt. Director, H&T
18	T & CP	The Asstt. Director informed the house that PMAYU 2.0 has not yet started as the Bhuvan App is currently disabled whose activation is needed for carrying out PMAYU.	Asstt. Director, T&CP

The meeting then ended with vote of thanks from the Chair.

District Commissioner
Bongaigaon

Copy forwarded for information and necessary action: -

1. The Addl. Chief Secretary to the Govt. of Assam, T&D Deptt, Dispur, Guwahati-06 for kind information.
2. The Commissioner & Secretary to Chief Minister of Assam, Dispur for kind information.
3. The Commissioner, Lower Assam Division, Panbazar, Guwahati-1 for kind information.
4. The Director, Monitoring & Evaluation Division, T&D Department, Assam for information.
5. The Director (DCP), T & D Department for kind information.
6. The DDC, Bongaigaon for information.
7. All ADCs, Bongaigaon/SDO(Civil), North Salmara for information.
8. Technical Director & i/c DIO, Bongaigaon for information and necessary action for uploading the minutes in the District Web Portal.

(e-signed)
District Commissioner
Bongaigaon