

Minutes of the DDC meeting for the month of Aug/2023 in respect of Bongaigaon district

Subject	Minutes of the Meeting of District Development Committee
Date & Time	4th Aug' 2023
Venue	Conference Hall of D.C Office, Bongaigaon
Participants	Annexure-1.1
Absentees	Annexure-1.2
Fund receipt & Utilisation	Annexure-A (Received) & B (Not received)
Physical Progress	Annexure-C (for Current Year) and Annexure-D for Previous Years.

The meeting was chaired by Sri Nabadeep Pathak, ACS, District Commissioner, Bongaigaon. Before initiating the meeting, the Chairman welcomed Sri Bhuban Ch. Deka, Chief of Division, Evaluation & Monitoring Division, Assam and other members present in the meeting. On request from the Chair, the COD briefed on the format provided by the E&M Division.

The decisions of the meeting are as follows: Category-A : Department specific

S.No	Sector	Administrative Department	Scheme/ Project / Programme	Decision/Action to be taken.	Agency
1	Economic Development	Agriculture	PRADHAN MANTRI KRISHI SAMMAN NIDHI (PM-KISAN)	<ul style="list-style-type: none"> • Total Farm families: 77220 Nos • Total Eligible beneficiaries: 46027 Nos • Aadhaar Authenticate: 29834 Nos • Total eKYC done: 29858 Nos • Land Record Accepted- 41648 • Adhaar Authenticated with land & PFMS accepted - 41648 Nos. <p>The Chairman directed the DAO, Bongaigaon to</p>	DAO, Bongaigaon

				<p>complete the PM-KISAN phase-II activities within the month.</p> <p>On query, the DAO, Bongaigaon informed that the farmers are facing problem for submission of land documents for which there is setback in the progress of the scheme.</p>	
			PRADHAN MANTRI FASAL BIMA YOJNA (PMFBY)	<p>Target - 26753 nos.</p> <p>It was reported that 20080 nos. farmers are enrolled till date and their registration is going on. Notified crops are Sali Paddy, Blackgram, Maize. The Chairman directed the DAO, Bongaigaon to achieve the target within the stipulated period.</p>	
			NATIONAL FOOD & SECURITY MISSION (NFSM)	<p>Distribution of seeds including Hybrid Paddy seeds amongst the beneficiaries have been completed. Seed Sown so far is 90%.</p>	
			RKVY	<p>Sali Paddy (Var: Sital Seni, Gobinda Bhog)</p> <ol style="list-style-type: none"> Quantity- 67.5 qtls. Area : 173 ha No. of beneficiaries:430 <p>Community Nursery (Var: Bina 10 & Numali)</p> <ol style="list-style-type: none"> Quantity: 350 qtls (BINA 10-200qtls & Numali-150 qtls) <p>Area : 70 Ha</p> <p>Distribution of seeds including Hybrid Paddy seeds amongst the beneficiaries have been completed. Seed Sown so far is 90%.</p>	
			KCC	<p>It was reported by the DAO that target for the current year is not finalized. However, as on date 90 nos. of KCC applications have been sponsored to the bank.</p>	
			APART	<p>The DAO, Bongaigaon informed that Paddy Demonstration and Horticulture Dev. has been taken up in the district under the scheme and so far</p>	

				Rs.78,772.00 has been utilized out of available fund of Rs 35,06,879.00 .	
			ATMA	Under the scheme, Training and demonstration has been arranged. The DAO, Bongaigaon was directed to take clearance from the District Committee on the matter after confirming a date from the Chairman.	
				The Chairman directed the DAO, Bongaigaon to submit report on Paddy & Mustard procurement and Soil Health Card henceforth.	
2	Economic Development	AH&Veterinary	NADCP	The DVO, Bongaigaon informed that an amount of Rs 7,34,760.00 has been utilized out of available fund Rs 9,00,636.00 The Chairman directed the DVO to mobilize people for getting their cattle tagged for Unique Identification. For this he was suggested to take the help of BDOs.	DVO
			NLM	It was informed that Fodder Cultivation and training has been taken up. An amount of Rs. 4000.00 per farmer will be provided to 200 farmers having 2 bighas of land under the scheme. Out of available fund Rs.33,57,592.00, an amount of Rs.17,68,747.00 has been utilized so far.	
			APART	The DVO informed that field training and awareness camp on Pig Value Chain(PVC) and Milk Value Chain(MVC) are being taken up under the scheme. The DDC requested the DVO to submit a brief report on APART.	
3	Economic Development	Fisheries	PMMSY	1.New Pond Construction under NEH Target : 38 nos , Completed: 36 nos 2. New Rearing Pond Target : 46 nos , Completed: 40 nos	DFDO

				<p>3. Mini Feed Mill : The DFDO informed that one Mini Feed Mill with a capacity production of 2 ton/day at Amguri under Srijangram Dev Block have been taken up. Order for supply of machineries have been issued. The Chairman requested the DFDO to start production immediately after receipt of the machineries.</p> <p>4. Backyard Ornamental Fish Unit: It was reported that 4 nos. of Ornamental Fishery tank have been taken up under the scheme. As on date, 1 no of scheme has been completed. The District Commissioner directed to submit a detail report for necessary verification by the DDC.</p> <p>5.Regarding production of fish in Bongaigaon district, the Chairman directed the DFDO to submit henceforth the status of Fish production and its marketing possibilities along with physical & financial report of other schemes.</p> <p>6. The District Commissioner directed the DFDO to submit a report on Fish Kiosk in the district. Also suggested to set up a Kiosk in Bongaigaon Town as it will be commercially more viable</p>	
4	Economic Development	Handloom & Textiles	Swanirvar Nari	<p>On query from the Chair, the Supdt. H&T informed that total nos. of weavers in the district is 27000. Last year 10080 nos. weavers were registered in portal.</p> <p>2nd phase registration completed on 31/07/2023</p> <p>In 2nd phase weaver applied : 2207 nos Approved:1776 nos Pending : 392 nos Rejected: 39 nos</p> <p>The Chairman requested the Supdt, H&T to assess the reasons for low registration by the weavers and submit report.</p>	Supdt., H&T

			Mudra Loan	<p>The Supdt of H&T informed that out of 50 nos. of weaver sponsored to bank, 19 nos. sanction were received under the scheme.</p> <p>The Chairman requested the LDM, Bongaigaon to extend necessary cooperation for early sanction of the remaining applications.</p>									
5	Economic Development	Industries	EoDB	<p>A PPT on EoDB was presented by the representative of GM,DICC. He informed that a total of 4025 nos. of applications from 12 deptt/agencies have been received in EoDB portal. As on date 3631 nos. of applications have been approved.</p> <p>The Chairman requested the representative of the GM,DICC to submit category wise report.</p> <p>It was also resolved that the DAO will cross verify the license approved on the portal with that of black listed earlier under Agricultural sector.</p> <p>The District Commissioner further requested all HoDs to onboard in the portal EoDB for varification and approval of the applications, if any.</p>	GM,DICC								
			PMEGP	<table border="1"> <thead> <tr> <th>Year</th> <th>Target</th> <th>Application forwarded</th> <th>Sanction</th> </tr> </thead> <tbody> <tr> <td>2023-2024</td> <td>152</td> <td>52</td> <td>6</td> </tr> </tbody> </table> <p>The Chairman directed the representative of GM, DICC to submit bank wise sponsored applications. It was also resolved that the last year remaining unsanctioned applications of PMEGP be reforwarded to the banks for consideration. Further, the Chairman requested the representative of GM, DICC to submit the status report of last 5 years targets and achievement list to the LDM, Bongaigaon for analysis.</p>		Year	Target	Application forwarded	Sanction	2023-2024	152	52	6
			Year	Target		Application forwarded	Sanction						
2023-2024	152	52	6										

				Year	Target	Application forwarded	Sanction	
			PMFME	2023-2024	171	31	3	
				It was reported that 28 nos. of applications are under process at bank level. The Chairman requested the LDM to take up steps for according early sanction.				
			Land Bank	Regarding handing over of land for Land Bank at Lalmati Grazing area, it was resolved that the GM,DICC will meet the Circle Officer, Srijangram for handing over of said land for Industrial estate.				
			Mukhya Mantri Thalua Udyog Bikash Achari (MMTUBY)	The Representative of GM, DICC informed that 2 nos. of Cooperative Societies viz. Diamond Bah Silpa Cooperative Societies and Borigaon Mrit Silpo Cooperative Societies Ltd. are registered and approved under the scheme for financial assistance.				
6	Economic Development	P & R D	PMAY-G	The CEO, ZP informed that achievement under PMAY-G is 71%. The Chairman requested the CEO,ZP to review block wise progress and to complete the remaining works within the stipulated time . Further, it was resolved that the construction work of PMAY-G old and Kachha houses to be completed by 15 th Aug/2023. In this regard the CEO,ZP will issue necessary instruction accordingly.				CEO, ZP
			AWAS plus	The progress of the work is 19%. It was decided to complete all the construction works of houses by 25 th Feb/2024				
			Amrit Sarovar	It was decided to complete all the construction works of Amrit Sarovar (except those are submerged) by 13 th Aug/2023.				

				The BDOs were directed to go for repairing of rain cut, fencing etc. as per specification & guidelines otherwise they will be held personally responsible for any delay or shortfall.	
			MGNREGA	It was decided that CEO, ZP will review the mandays created with BDOs at his level and submit report.	
			15 th Finance Commission	The CEO, ZP will review the schemes taken up under 15 th FC (both untied and Tied fund) and submit updated report to District Commissioner, Bongaigaon for appraisal	
7	Economic Development	Dairy Development	Milk Plant, North Salmara	The Dairy Dev Officer, Goalpara was directed to take steps for making functional of the Milk Plant at North Salmara by 12 th Aug/2023. He was also directed not to leave Bongaigaon until the Milk plant is made operational.	Dairy Dev Officer
8	Economic Development	Skill Dev	RPL(JJM)	The DPM, ASDM reported that as on date 30 nos. of youths were given training on electrician and plumbing trades. He further informed that training to another 90 nos. of youth will be taken up soon.	
			Placement Linked Skill Dev Training Programme (PLSDTP)	Under the scheme 180 nos. of youth will be trained for the trades in Multi Skill Technician, Asstt Electrician, Mobile Hand Set repairing, Mushroom growing and Piggery. It was reported that the trainee for the aforesaid training has been finalized. However, the courses are yet to be started. The house resolved that the aforesaid training may be taken up in the ITI , Bongaigaon campus. It was also decided that the DPM, ASDM along with Principal, ITI, Asstt Director, T&CP and DPM, ASRLM will jointly look into the aspects of the training of villagers. Further, in case of piggery and Mushroom cultivation , initially the people from the tribal villages/pockets are to be covered.	DPM, ASDM

9	Social Sector	Women & Child Development (Social Welfare)	Model AWC	It was informed that the work of AWC under NIDA and RIDF are being under process of implementation. In case of RIDF II, the Chairman requested the DSWO to furnish the list of AWCs for further necessary action.	ADC(SW), Bongaigaon DCPO
			POSHAN ABHIAYAN	The DSWO(i/c) informed that release process for an amount of Rs 11.16 lakh to 1116 nos AWCs for conduct of CBE has been processed.	
			PMMVY	Total targeted beneficiary for the scheme is 6722 nos. As on date 1350 nos. (i.e 20.08%) beneficiaries are registered in PMMVY CAS portal. It was decided that the DSWO will take steps for mapping of Manikpur ICDS project under PMMVY.	
			Beti Bachao Beti Padao (BBBP)	Under the project various skill dev programme are conducted for girl child. It was observed that only Rs.3.82 lakhs has been utilized out of Rs.17.542 lakh. The Chairman directed the DSWO to utilize the remaining amount and submit updated report.	
10	Social Sector	District Child Protection Unit	Sponsorship Fund	The DCPO informed that an amount of Rs 43,84,000.00 has been received for distribution amongst weaker section @4000.00 per beneficiary for 4 years	
			COVID victim beneficiary fund	It was informed that Rs 8,10,288.00 has been received under the scheme.	
			PM Cares	DCPO was directed to regularly verify health check up of orphan child at Birjhora Child Home in every first week of month.	
				The DCPO informed that altogether 28 nos. of cases are registered in the month of July/23 under Child & women Commission. The Chairman directed the DCPO to monitor regularly the status of health	

				condition of children staying in the orphan house. Further, it was resolved that ADC(SW), Bongaigaon will review the functioning status of the Abyayapuri Sr. Citizen Home, Old age home, Bongaigaon, Drug Rehabilitation Centre near Kishan Bazar and Orphan home , Bongaigaon and submit report.	
11	Social Sector	Sports	CMSGUY (Playground Development)	Out of 10 nos. of playfield under the scheme, works of Manikpur H.S.S and Jhawabari H.S.S have been completed. The other 7 nos. of schools have received 3rd installment of fund. The Chairman directed the Inspector of Schools, Bongaigaon to take steps for submission of UC against the Play fields for which UC are yet to be submitted. The DSO will share the list of play field with the Inspector of Schools for submission of UCs.	Inspector of Schools DSO
			School Football Tournament	The DSO, Bongaigaon informed that the Girls Team of Bongaigaon district will leave on 8/8/2023 to participate in the Nipendra Narayan Memorial Girls' football tournament (under 17 years).	
			Khelo India	It was reported by the DSO that two nos. viz. Centre for Football at Birjhora HS School and Centre for Hockey at Bongaigaon District Sports Association's field has been sanctioned by the govt. The DSO, Bongaigaon was requested to inaugurate the Hockey Centre in consultation with the District Commissioner, Bongaigaon.	
			Khel Maharon	The sports activities viz. football, volley ball, athletics, Kho-Kha, Kabbadi will commence from 1 st Nov,2023 in the District under Khel Maharon. In this regard, the DDC , Bongaigaon will apprise the DSO, Bongaigaon on the modified SOP.	
12	Social Sector	Labour Welfare	Building and Other Construction Workers	The Labour Officer informed that as on date 11,091 nos. of beneficiaries are registered under BOCW in respect of Bongaigaon district.	Labour Officer

			Welfare(BOCW)	
			Labour Cess	The Labour Officer, Bongaigaon requested all the works deptts. to deposit their labour cess. In this regard, the Chairman directed the L.O to submit a brief report along with a letter to him for further necessary action from his side.
			Real Estate Regulatory Act(RERA)	It was resolved that the Labour Officer will convene a meeting with Asstt. Dir, T&CP and E.O, Bongaigaon Municipality /Abhayapuri Municipality for implementation of RERA .
			E-shram	Under the scheme, labours belonging to the un-organized sectors are to be registered through CSC. As on date 1,93,651 nos. of workers are registered in the portal. The Chairman requested the concerned HoDs to register the workers under MGNREGA, PMKISHAN, Jalmitra in E-shram portal
			Pradhan Mantri Shrom Yogi Man-Dhan (PM-SYM)	This is a scheme for un-organized workers to ensure old age protection, wherein a person can avail Rs.3000.00 per month as pension. In case of Bongaigaon district, a total of 808 nos. of beneficiaries are registered under the scheme. The Chairman directed the E.O, BMB/AMB to encourage street vendors to register themselves under the scheme so that they can avail pension in their old age .
			Plantation Labour Act	The L.O informed that Management of Birjhora T.E. has appointed Labour Welfare Officer and a part time Doctor at Birjhora Tea Estate. The Chairman directed the L.O to re-assess the Adhar Card status and to submit a list of persons who have not issued with Adhar Card and are not included in NRC residing in Birjhora TE. The present worker list with Aadhar Card may be collected from ADC(Adhar),

				Bongaigaon for re-assessment.	
			Child Labour	The Chairman requested the L.O to go for raid in Brick Kilns in order to check engagement of child labour in such kilns with prior information to District Commissioner for deployment of Magistrate. The Labour Officer will submit a monthly report in this regard to ADC(M) with a copy to DDC, Bongaigaon.	
13	Social Sector	Health & Family Welfare	NHM	<p>1.The District Commissioner directed the EE, PWD(bldg.) to take up remedial measure to stop leakages and seepages and to complete the construction works of Mother and Child unit by 30th Aug/2023 for handing over to the same to the Jt Director (Health).</p> <p>2. The Jt. Director Health will make necessary arrangement for inauguration of the Oxygen Plant at Bongaigaon Civil Hospital on 30th Aug/2023.</p> <p>3. The DPM, NHM was directed to complete the distribution of Ayusman Card by 15th Aug/2023.</p> <p>4. The Jt. Director, Health was requested for successful implementation of Mission Indradhanush in the district as per latest instruction issued by the Health Deptt.</p> <p>5. It was resolved that Jt.Dir(H) will take steps for creation of ABHA ID .</p> <p>6. The Jt.Dir(H) was requested to make necessary arrangement for deployment and proper utilization of two ambulance provided under MLAAD fund of Abhayapuri South LAC</p> <p>7. The Jt. Director (Health) was requested to take up infrastructure development of Rangapani State Dispensary under NHM.</p>	Jt. Director Health EE, PWD(Bldg)
14	Social Sector	Food & Civil Supply and Consumer Affaires	NFSA	1.The Deputy Director, FCS&CA was directed to collect the list of additional beneficiaries from Block and Municipality under NFSA and also to complete the 1 st phase programme by 15 th Aug/2023 and 2 nd	Deputy Director, FCS&CA

				Phase by 15 th Sep/2023. 2. The Chairman directed the Supdt. of Supply for regular monitoring of E-pos, monitoring of distribution of rice by FPS and arrange for smooth supply of LPG Cylinder to the Customer.	
15	Social Sector	Education	RMSA	1. It was reported by the Inspector of schools that construction of 4 nos. of boundary walls has been taken up at Abhayeswari HS & MP School, Boitamari HS School, Chakla HS School, JNM Girls High School. So far, the construction works of all the schemes are under progress except Boitamari HS School, wherein the work could not started due to retirement of Principal. The Chairman requested the Inspector of Schools to take steps for construction of boundary wall of Boitamari HS School and complete all the works within stipulated time. 2. The Inspector of Schools apprise the house on the commencement of works of ACRs at 6 nos. of school viz. Sonaikhola HS, Chalantapara HSS, Abhayeswari HS & MP school, Lengtisingha HSS, PM HSS, Bidyapur HS. 3. The progress in respect of construction of Library room at Bongaigaon Town HS is 90%. The District Commissioner instructed the IS to persue the school management to complete the scheme on their end and submit bill etc.	Inspector of Schools
			AROHAN	The IS was requested to arrange a meeting of mentor and mentee on 11/08/2023 at district Head Quarter for review.	
16	Reforms, Governance Facilitation & Regulation	Environmental & Forest	Revenue Collection	1. The ACF (Aie Valley) was requested to submit revenue collection for the 2022-23 and 2023-24 for making comparison of quarterly collection of revenue.	DFO,Aie Valley,Bngn

			Forest Right Act	It was reported by the ACF (Aie Valley) that altogether 40 nos. of families (Bongaigaon 37 and Abhayapuri 3 nos.) are found eligible for forest dwelling out of 327 nos.										
			Compensatory afforestation	It was reported that permission is needed for 5 hec. land at Nakkati Hill's mahal No.2 & 3 for Compensatory afforestation. The District Commissioner requested the ACF to submit a detail report on the matter for consideration.										
				The ACF was directed to submit corrected report as per format provided by the Evaluation & Monitoring Divn, T & D Deptt.										
				In case of Social Forestry, it was reported that plantation under APFBC is in progress.										
17	Reforms, Governance Facilitation & Regulation	Excise	Revenue Collection	The Supdt of Excise report that out of total target of 125.69 crore, an amount of Rs. 32.94 crore i.e 26.21% has been collected as revenue till July/2023. The Chairman requested her to achieve the target.	Supdt. of Excise, Bongaigaon .									
18	Infrastructure	Housing & Urban Affairs	15 th FC	<table border="1"> <thead> <tr> <th><u>Municipality Board</u></th> <th><u>No of scheme</u></th> <th><u>Completed</u></th> </tr> </thead> <tbody> <tr> <td>Abhayapuri MB:</td> <td>25</td> <td>24</td> </tr> <tr> <td>Bongaigaon MB</td> <td>87</td> <td>65</td> </tr> </tbody> </table>	<u>Municipality Board</u>	<u>No of scheme</u>	<u>Completed</u>	Abhayapuri MB:	25	24	Bongaigaon MB	87	65	E.O, Abhayapuri MB & E.O, Bongaigaon MB.
<u>Municipality Board</u>	<u>No of scheme</u>	<u>Completed</u>												
Abhayapuri MB:	25	24												
Bongaigaon MB	87	65												
PMAY-U	<table border="1"> <thead> <tr> <th><u>Municipality Board</u></th> <th><u>Target</u></th> <th><u>House completed</u></th> </tr> </thead> <tbody> <tr> <td>Abhayapuri MB:</td> <td>834</td> <td>488</td> </tr> <tr> <td>Bongaigaon MB</td> <td>651</td> <td>329</td> </tr> </tbody> </table>	<u>Municipality Board</u>	<u>Target</u>	<u>House completed</u>	Abhayapuri MB:	834	488	Bongaigaon MB	651	329				
<u>Municipality Board</u>	<u>Target</u>	<u>House completed</u>												
Abhayapuri MB:	834	488												
Bongaigaon MB	651	329												
SOPD-ODS (Drain)	7 no of schemes are under SOPD-ODS for the year 2019-20 are yet to be started due to want of finalization of sites. The E.O, Abhayapuri MB assured the house that the work will be started soon.													
PMSVANidhi (1 st , 2 nd & 3 rd Trenche)	<table border="1"> <thead> <tr> <th><u>Municipality Board</u></th> <th><u>Target</u></th> <th><u>Achievement</u></th> </tr> </thead> <tbody> <tr> <td>Abhayapuri MB:</td> <td>672</td> <td>1257</td> </tr> <tr> <td>Bongaigaon MB</td> <td>2279</td> <td>2822</td> </tr> </tbody> </table>	<u>Municipality Board</u>	<u>Target</u>	<u>Achievement</u>	Abhayapuri MB:	672	1257	Bongaigaon MB	2279	2822				
<u>Municipality Board</u>	<u>Target</u>	<u>Achievement</u>												
Abhayapuri MB:	672	1257												
Bongaigaon MB	2279	2822												

			NULM (SHG Formation)	<table border="1"> <thead> <tr> <th>Municipality Board</th> <th>Target</th> <th>Achievement</th> </tr> </thead> <tbody> <tr> <td>Abhayapuri MB:</td> <td>15</td> <td>6</td> </tr> <tr> <td>Bongaigaon MB</td> <td>20</td> <td>20</td> </tr> </tbody> </table>	Municipality Board	Target	Achievement	Abhayapuri MB:	15	6	Bongaigaon MB	20	20	
Municipality Board	Target	Achievement												
Abhayapuri MB:	15	6												
Bongaigaon MB	20	20												
19	Infrastructure	Urban water & Swerage Board	Pipe water supply	It is reported that only 55% physical progress of Bongaigaon Pipe water supply scheme has been made so far. 250 nos HH connected with tap water. At present work of the project has been stopped because of want of revalidation of the project. The Chairman directed the authority to complete the work urgently.	E.E, Urban Water Supply & Sewerage Board									
20	Infrastructure	Power	Smart Meter	The AGM APDCL informed that installation of Smart Meter is going on in the district.	AGM APDCL									
			Revamped Distribution Sector Scheme(RDSS)	It was reported that survey for the scheme has been completed.										
				Regarding installation of electric cable wire across Rly line , the AGM,APDCL informed that joint survey was conducted on 26/7/2023 and drawing is under preparation. The same will be submitted to the Rly authority for their clearance.										
21	Infrastructure	Irrigation	Flow Irrigation scheme (FIS)	It was informed by the E.E, Bongaigaon Abhayapuri North Division (Irrigation) that two nos. of schemes viz. "Borjhora FIS" under RIDF-XXVII (NABARD) and Nigamghola FIS (Pt-I,II,III) under SOPD-G are under progress The physical achievement for the schemes stands at 70% and 90% respectively. As reported the balance works will be completed by November,2023.	E.E, Bongaigaon Abhayapuri North Division (Irrigation)									
			Solar and	The E.E, Bongaigaon Abhayapuri North Division										

			Electrically Operated Hybrid Tube Well	(Irrigation) informed that the scheme viz. Installation of Solar and Electrically Operated Hybrid Tube Well are under progress and so far around 82 % works completed. He assured the house that the scheme will be completed by September,2023.	
22	Infrastructure	Water Resources	SDRF	1. The EE,WR, Deptt. Bongaigaon informed that 7 no of schemes under SDRF has been taken up and all the schemes have been completed. On query the EE,WR informed that repairing at the site of rain cut have been done. Regarding new proposal approval is yet to be received from the govt. 2.The Chairman emphasized on the work viz. Raising & repairing of Bashbari- Bhandara road as it has been extensively damaged in the last flood.	EE,WR, Deptt. Bongaigaon
23	Infrastructure	PWD Roads	PMGSY	No of works sanctioned: 4 No of works completed : 0 No of works under progress: 3 No of work not started: 1	PWRD, Bongaigaon
			RIDF XXXVIII	No of works sanctioned: 3 No of works completed : 0 No of works under progress: 3	
			SOPD-G	No of works sanctioned: 2 No of works completed : 0 No of works under progress: 2	
			APART	No of works sanctioned: 3 No of works completed : 0 No of works under progress: 3	
			Mukhya Mantrir Path Nabikaron Achani (MMPNA)	No of works sanctioned: 19 No of works completed : 0 No of works under progress: 19	
			Mukhya Mantrir Paki Path Nirman Achani	No of works sanctioned: 16 No of works completed : 0 No of works under progress: 16 The Chairman directed the authority to complete	

			(MMPPNA)	the schemes within this Financial year.	
24	Infrastructure	PWD(bldg.)		Report not submitted as per new format. The representative of the E.E PWD Abhayapuri Building Division was asked to submit the report as per new format received from the Evaluation & Monitoring division, T& D Department.	E.E PWD Abhayapuri Building Division
25	Economic Development	Sericulture	EAP (Under APART)	The Chairman directed the Assistant Director, Sericulture to submit a proposal to NABARD for the farmers willing to take up sericulture cultivation under RIDF. Further, the Assistant Director, Sericulture was directed to form Farmers Producer Organization(FPO) immediately.	Asstt. Director , Sericulture, Abhayapuri
26	Infrastructure	PHE	JJM	1. The EE, PHE informed that 337 nos new PWSS has been sanctioned in current year , out of which works of 224 nos have been started. The Chairman directed the EE,PHE to complete the work with in stipulated time. 2.The E.E, PHE, Bongaigaon informed that the opening of Bank Account by the Water User Committee Groups is comparatively low and needs intervention. DPM, ASRLM was directed to render help for opening of bank account.	EE,PHE, Bongaigaon
			Gobardhan	The EE, PHE, Bongaigaon informed that work on 05 nos. of Biogas plants will start functioning within this month as the required goods for the Biogas plants is expected to reach the sites soon.	
27	Infrastructure	Transport	Revenue collection	Target: Rs.36.50 crore Revenue collected till July/2023: Rs. 11.10 crore (30.41%). He assured the house that target will be achieve in the current financial year.	
			Road safety	The DTO, Bongaigaon informed that Road Safety week is being observed in the district.	

28	Infrastructure	Tourism		The Tourism Development Officer, Barpeta was requested to submit a proposal on tourism development in the district.	Tourism Development Officer, Barpeta
29	Social Sector	Legal Meteorology	Revenue Collection	It was reported by the Asstt Controller of LM that an amount of Rs.78,450.00 has been collected during the month of July/2023. The progressive total revenue collected till July/2023 is Rs.3,39,588.00 . No target fixed by the govt. for the year 2023-24	
30	Economic Development	Cooperation	Sahkar Se Samridhi	The ARCS, Abhayapuri informed that 45 nos of activities are considered for economic strengthening of Primary Cooperative Societies(PACS). Also informed that 13 nos of PACS are in existence in the district. The Chairman requested the ARCS to prepare activity wise list and submit a comprehensive PPT. Also to arrange an orientation programme in this regard.	ARCS, Abhayapuri

#: (Social Sector/Economic Development/ Infrastructure/Finance & Planning/Regulatory/Reforms).

Category-B: Theme specific

S.No	Theme			
1.	Follow up of D Cs conference	All Heads of department concerned were asked to submit follow up action report of 5 th DCs conference held at Tinsukia as per format issued by the Principal Secretary , T & Deptt , Assam from next month onwards.		
2	Sabka Saath Sabka Vikas Sabka Vishwas Sabka Prayaas			
3	Coordination across Deptt.	1.The District Dev Commissioner, Bongaigaon briefed on Amrit Brikha Andalon . He appraised the house that 1 crore saplings of commercial plant will be planted on 17 th		

		<p>Sep/2023 throughout the state under this programme. Target for the district is 205437 nos. He sought for involvement of all HoDs and their subordinate officers and staff. Also requested all the HoDs to submit list of employees within 3 days.</p> <p>2. It was resolved that Inspector of Factories and Inspector of Drugs to be invited in the DDC meeting henceforth.</p>
--	--	--

Signed by Nabadeep Pathak

Dis Date: 17-08-2023 20:04:21

Bongaigaon

Dated, Bongaigaon the Aug/2023

Memo No. BND/DDC/31/2015/Pt-I/

Copy forwarded for information and necessary action: -

1. The Addl. Chief Secretary to the Govt. of Assam, T&D Deptt, Dispur, Guwahati-06 for kind information.
2. The Commissioner & Secretary to Chief Minister of Assam, Dispur for kind information.
3. The Commissioner, Lower Assam Division, Panbazar, Guwahati-1 for kind information.
4. The Director, Monitoring & Evaluation Division, T&D Department, Assam for information.
5. The Director (DCP), T & D Department for kind information.
6. All ADCs, Bongaigaon/SDO(Civil), North Salmara for information.
7. Technical Director & i/c DIO, Bongaigaon for information and necessary action for uploading the minutes in the District Web Portal.
8. All HODs of Department, Bongaigaon for information and necessary action.
9. Office Copy.

District Commissioner
Bongaigaon

Date - 04/08/23

Time - 11:00 AM

S.No.	Name of the officer	Designation	M.N.	Signature
1.	Nabadeep Pathak, AS	Deputy Commis- -ioner		
2.	Dhrubajyoti Das, ACS	District Dev. Commissioner		
3	Dimpri Jyoti, ACS	ADC (H)		Jyoti
4	Bhukan Ch. Deka.	COO, TED Dem.	8638182959	BDeek
5	Jyotirm L. Boman. AES.	IS / DEED.		Banj
6	Gaenadeep Das IPS.	DPO ISF	8638839993	GDas
7	Abirash Goswami	ACF DPO, Air Valley	8011835495	Abirash
8	Sovan Saha	E.E. NRD	9678987152	Saha
9	Basista Ch. Kalita.	Asst. Director, Sericulture,	9435701799	BKalita
10	Bharaj Kalita, ACS	i/c DSWO	801520311	BKalita
11	Radhika Mohan Das	i/c. GM. DIC	9435482312	Radhika
12	Ramkrishna Mazumdar	CEO - DICL, Bongaigaon	9435126687	Ramkrishna
13	Binita K. Sharma	Labour Officer	8638244203	BSharma
14	Pinky Dhar	Labour Inspector	7399003608	Pinky
15	Jayanta Kr. Sarma	AE PWRD Bongaigaon	7086533139	Jayanta
16	Rakesh Das	A.E.E. PWRD Bongaigaon	7002925554	Rakesh
17	Jabir Sultan	AE, PWD (S)	8638811631	Jabir

18	Saritanu Roy.	i/c A.R.C.P.	9101480596	18/08/23
19	Avishlek Chakraborty	GENHIDCL	8486890026	AKU
20	Babon Khatu	i/c AFDO	9707841187	BKhatu 11/8/23
21	Dr. Faruque Akhtow	D.U.O	8638213897	11/8/23
22	Suataun Ch. Barua	i/c DTO	8638939914	S
23	Debanjali Das	ASG, Bongaigon	94357-13253	AKU
24	Ala Ram Daitry	DDM NABARD	8794702110	AKU
25	Apal Das	DAO, Bongaigon	9435023099	AKU
26	Dr. Kousar Hossain	District Consultant FNS Agri	9435093889	Kousar
27	B.R. Rajkumari	SIPRO, Bogn.	6002753025	04/08/2023
28	Baboo Kr. Paul	AGM, APDCL	98645-64795	AKU
29	Amrit K. Rabbar	AGM(P), APDCL	9706962763	AKU
30	Rajni Gopal	Principali, ITI.	9957857651	AKU
31	Rajesh N. Das	Supdt, 148 T. N/Satnara Abhayap.	9964428225	04/08/23
32	Abhijit Dutta	i/c Bongaigon u.s.s.	7086253397	Dutta
33	Mohibul Sikder	i/c Dairy Development officer	7002393536	Sikder
34	Hematsing Nayak	CDM Bongaigon	7002128194	Nayak

36	Moinul Kar Choudhury	IC DES, Bongaigaon	9435027057	
37	Ajit Choudhury	A.E B.M.B	8876614066	
38	Kaushik Deka	CPO, BMB	8638976206	
39	Monowar Hussain	C.D. Worker Goal Para	9854928412	
40	Gurajit Kalita	Asstt. Controller of Legal Metrology, Bazar	9435126073	
41	Syed. Abroz Ahmad	Asstt. Engineer P.O. D.V.H	7086140312	
42	Blaskarjyoti Das	AEE (Agnii) Bongaigaon	9864864950	
43	Mohamud Das	IWT Sub-Div-Dhul S/O	9864226208	
44	Jainabanti Barmathy	DCO Bazar	9435027392	
45	Saymeen Mannan	Tourism & Development Officer	6000355016	
46	Pranab Kalia	J.D.H.S	7891693248	
47	Karuna Brahma	DPM, NITM	9638498634	
48	G. Sarwar Hussain	AC, Bongaigaon	8011693601	
49	Dhanijit Choudhury	Distt. Child Protection Officer	8638342520	
49	Chalch. Seal	DCU, Bongaigaon	9085392947	
50	Nabeeyoti Choudhury	E.E., Ashrapur South M.P. Cant Dm, Bazar	9435026520	
51	Rupal Bora	EB, Inga Bongaigaon	9435140498	
52	Shafiqul Islam	DPM-T (ASDM)	9864113842	
53	Asit K. Barmathy	BD (I/C) DEF	7892001600	

54	S. Gannur	S.O.P.W.D (E) Beng	9954362094	2/5/23
55	P. Dm	AD. TBCp Bng	9435721020	Wm
56	Amayam Zaka ACS.	CEO, Bongaigam.	8473843111	24/5/2023
57	Syed Zakir Ullah	B.D.O, Srijangram	9707779604	24/5/2023
58	Rauhanur Rahman Ahm.	B.D.O - Dangtol.	7086173802	24/5/2023
59	Monoruddin Ahmed.	B.D.O. Kupatay.	9435064805	24/5/2023
60	Tammy Ghosh, ACS.	EO, AMB	8826803600	24/5/2023
61	P. Bhattacharya	Deput. Hessa	943575994	24/5/2023

Members Not present in the DDC meeting held on 04/08/2023

1. Executive Engineer, Urban Water Supply & Sewerage Board, Dhubri
2. Development Officer Schedule Caste Development, Abhayapuri
3. District Housing Officer Housing Board, Abhayapuri
4. Project Officer Pancharatna Char Area Development, Goalpara
5. Executive Engineer, Pollution Control Board, Bongaigaon.
6. District Manager, Assam State Dev. Co-operation for OBC, Bongaigaon